RECORD OF EXECUTIVE DECISION								
Date	Decision Maker	Decision	Reason(s) for Decision	Alternative Options Considered	Conflicts of Interest Declared (and Dispensations granted by the Monitoring Officer)	Consultation with relevant Ward Member(s) Yes/No	Subject to Call-in? Yes/No	
11 June 2024	LEADER OF THE COUNCIL AND PORTFOLIO HOLDER FOR FINANCE AND GOVERNANCE AND PORTFOLIO HOLDER FOR LEISURE & PUBLIC REALM AND PORTFOLIO HOLDER FOR ASSETS	(a) That the Portfolio Holder for Finance and Governance and Portfolio Holder for Leisure & Public Realm agree to include the refurbishment of the Leisure Centre entrance road into the existing contract with Marlborough Ltd and allocate an additional £24,000 to the Vista Road Car Park Capital budget from the annual revenue contribution to the Leisure Capital Projects Reserve. (b) The subject to (a) above, the Portfolio Holders for Finance and	The current Clacton Leisure Centre car park resurfacing project requires a further £24,000 to top up the existing budget of £298,000 to complete the entry road resurfacing works in order to fully resurface the carpark. This decision agrees the additional funds required to extend the current project and a further decision will be brought forward from Building and Public Realm regarding contract variation should the funds be approved. Further to above, the decision also allows for an exemption to the Council's procurement rules to instruct Marlborough Ltd to complete the works under a variation on	To not complete the resurfacing, will cause further surface complication as the surface will deteriorate over time. Additional funds would need to be sourced, and it would be more expensive due to this being a separate project.	N/A	No	Yes	

	together with the Portfolio Holder res for Assets agree the Council's res procurement due	e contract. This is the to the contractor ready undertaking surfacing works at the site. Procuring the surface of the attrance road as a		
	Marlborough Ltd cor	and along project is insidered likely to be ore expensive.		
(c)	That authority to vary the original contract with Marlborough Ltd is delegated to the Assistant Director, Building and Public Realm.			
works to prior to finishing Resour Overvie Panel hexempt procedu Council	for these additional of be commissioned the current contract g, the Chair of the ces and Services and Scrutiny as agreed to an ion to call in under ures set out in the 's Constitution.			

URGENT DECISIONS ONLY (If non-urgent go to "Agreement to Decision" below):-										
GENERAL EXCEPTION APPLIES?	NO	If yes, has at least 5 clear days notice been given to the Chairman of the relevant				N/A				
(Rule 14 Access to Information Procedure Rules)		overview and scrutiny committee?								
SPECIAL URGENCY APPLIES?		If yes, has the Chairman of the relevant overview and scrutiny committee's consent			committee's consent	N/A				
(Rule 15 Access to Information Procedure Rules)		been obtained?								
EXEMPTION FROM CALL-IN APPLIES?		If yes, has the Chairman of the relevant overview and scrutiny committee's consent			committee's consent	N/A				
(Rule 18i Overview and Scrutiny Procedure Rules)		been obtained?								
URGENT & OUTSIDE BUDGET OR POLICY FRAMEWORK? (Rule 6 Budget and Policy Framework Procedure Rules)		If yes, why is it not practical to convene a quorate meeting of full Council?								
(Nule o Budget and Folicy Framework Frocedure Nules)		If yes, has the Chairman of the relevant overview and scrutiny committee's consent		committee's consent	N/A					
		been obtained?	, , , , , , , , , , , , , , , , , , , ,							
AGREEMENT TO DECISION:-						•				
Signed:-	Date:-		Delegated Power Reference (in Part 3 of the Constitution):-							
•										
Portfolio Holder for Leisure and Tourism				Para 6.3.5 (b) Part 5.4 of the Constitution						
Design Maker										
Decision Maker										
Portfolio Holder for Corporate Finance & Governance										
Decision Maker										

Original signed copy to be retained by Service. Electronic copy to be sent to lan Ford and Katie Sullivan (Committee Services) for publication.