		Apr-25						May-25			Jun-25			Jul-25			Aug-25			Sep-25				
	31		14	21	28		12		26 2		9 16	23	30	7 14	21	28			18 2	5 1	8	•	22 27	
Completion of legal agreement																								
ransfer of Careline service-users to Colchester Helpline																								
Confirmation of technical process for data transfer																								
onTek/UMO put on notice to carry out the data transfer																								
Data sharing agreement between TDC and Amphora completed																								
Formal notification to service users of intended transfer																								
Migration of service-user data from Careline to Helpline operating system																								
Support and advice for service-users looking to opt out																								
ormal transfer of service-users from Careline to Helpline (Service-User Transfer Date)																								
igitisation and upgrade to service-user devices																								
onfirmation of how many service-user devices require upgrading																								
Confirmation of level of upgrading required for sheltered housing schemes																								
FDC 'Finiancial Contribution to Digitisation Payment to Amphora																								
Jpgrading carried out																			Ong	oing by A	mphora	1		
Fransfer of Careline Staff to Colchester Helpline																								
formal staff consultation on TUPE transfer																								
Confirmation and agreement between TDC, CCC and Amphora on terms of transfer																								
ransfer of TDC staff to Colchester Helpline (Staff Transfer Date)																								
ayment of Disturbance Travel Allowance Financial Contribution to CCC																								
nterim staff resource measures																								
Use of Careium to provide all-handling staff resource during periods of shortage														•										
Jse of Stockport Homes to provide call-handlingstaff resource during periods of shortage																								
support from Helpline on response during periods of shortage																								
support from Helpline on call-handling during periods of shortage							7																	
Services provided to third-parties																								
Notifice of termination of contracts on 16-weeks notice																								
6-week notice period of termination																								
Notifice of termination of contracts on 3-months notice																								
B month notice period of termination					\neg																			
Payment of Contract Resolution Payment to Amphora																								
Third party contracts come to an end																								
mild party contracts come to an end																								
Provision of Out-of-Hours and CCTV monitoring service																								
agreement of specification for out of hours and CCTV monitoring service																								
Relevant approvals sought and fee structure agreed																								
Payment of Transitional Service Payment to CCC																								
Out of Hours & CCTV service transfers to Helpline																								
Provision of Out of Hours & CCTV monitoring to TDC by Amphora																			Ong	oing by A	mphora	until M	arch 2020	
Hovision of Out of Hours & CCTV monitoring to TDC by Amphora																			Olig		прпога	until ivi	31011 2020	
Barnes House responder outpost																								
legotiate terms of Barnes House accomodation licence agreement																								
elevant approvals sought and fee levels agreed																								
irst fee payment under licence from Helpline to TDC for Barnes House																								
elpline outpost established																								
comme datapost established																			-					
nding Tandring Carolina											+								-					
Ending Tendring Careline																								
Review position of all remaining customer contracts with external suppliers																								
Bring remaining customer contracts with external suppliers to a close																								
ormally report the ceasing of the Tendring Careline service					- 1				- 1			- 1				- 1								I